Nehru Yuva Kendra Sangathan

Azadi Ka Amrut Mahotsav – India @ 75

Progress Report on Fit India Freedom Run 2.0

13th August 2021, 14th August, 21st August, 2021, 28th August 2021, 04 September 2021 and 11th September 2021

A. Exclusive Report of 11.09.2021

Particular	Target	Achievement	Achievement in Percentage	Deficit
No. of Runs at District level	93	89	95.70	4
No. of Runs at Village level	6975	5569	79.84	1406
No. of Participants	5,30,100	4,31,902	81.47	98, 198
No. of Kilometers	37,10,700@7Km per participant	32,60,076	87.85	4,50,624

B. <u>Cumulative Report (inclusive of Runs held on 11.09.2021)</u>

Particular	Target	Achievement	Achievement in Percentage	Deficit
No. of Runs at District level	486	469	96.50	17
No. of Runs at Village level	36,450	30,067	82.49	6383
No. of Participants	27,70,200	22,34,865	80.67	5,35,335
No. of Kilometers	1,93,91,400@7Km per participant	1,58,80,817	81.90	35,10,583

To optimize achievement following directions have been issued:

- 1. To conduct of Special drives from 17th September to 21st September 2021
- 2. To increase the participants to 200 and 125 respectively for District and Village level runs
- 3. To increase the average distance to 8 km
- 4. To organize Mega Fit India Runs (with minimum 150 participants) in 623 District NYKs on the occasion of birth Anniversary of Pt. Deen Dayal Upadhyay